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PLANNING 
CHECKLIST 

R
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SEE 
OTRR 
POST- 

REVIEW 
CHECKLIST 

CONDUCT A TPWG MEETING - Obtain consensus to proceed.  
(Email minutes to 00A-A3) 

SCHEDULE A 00A-A3 CONSULTATION IF NEEDED. 

SEND THE FINAL OTRR BRIEF TO THE TPWG with any changes.  
Update any changes to the scheduled OTRR Brief date on the Digital 
Dashboard. 

. 

!" REQUIREMENTS DOCUMENT 
(ORD) 

!" APPROVED TEMP 
!" DT TEST PLANS & REPORTS 
!" REPORTS OF PREVIOUS OTs 
!" OPERATIONAL TEST PLAN 
!" SYSTEM SAFETY REPORTS 
!" ILS DOCUMENTATION 
!" PROPOSED CERTIFICATION 

MESSAGE. 
SEE OTRR 

LONG-RANGE 
PLANNING 
CHECkLIST 

 

TPWG 
OTRR BRIEF 

 
ATTENDEES: 
MDA, SYSCOM Approval 
Authority (SPAWAR 
00/00A/09/PD) 
 
ALL MEMBERS OF THE 
TEST TEAM: 

- CNO (N912) 
- Program Sponsor 
- OPTEVFOR 
- DT&E Participates 
- OT&E Participants 

SPAWAR RELEASES MESSAGE to notify system is ready for OT&E including waiver if 
required (see SPAWARINST 3960.3F, page 7& 28 and enclosure (1) for message content). 

IF NO WAIVER REQUIRED, SYSCOM/PEO CERTIFIES SYSTEM READY for OT. 
IF WAIVER IS REQUIRED, SYSCOM/PEO DETERMINES IF OT CAN PROCEED 
WITH WAIVER(S) AND CERTIFIES IF IT IS DETERMINED THAT THE SYSTEM 
IS READY for OT (By msg to CNO (info OPTEVFOR). 
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Review 
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Planning 
Review 
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Resources 

Validate 
TEMP 

Draft 
OT&E 

Certifica-
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Message 

Complete 
updates to 
Relevant 
Program 

Documen-
tation 

CONFIRM AVAILABILITY OF PRINCIPLES for proposed OTRR briefing 
date. SCHEDULE PRE-BRIEF & BRIEF VIA THE DIGITAL 
DASHBOARD (instructions thru 00A-A). 
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START 
(Initiate OTRR 

Process) 

Verify 
TEIN 
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ENCLO
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SEE 
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REVIEW 
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D -

a  

Verify 
Logistics 
Support 
in Place: 
Training,  
Manuals, 

Parts 

Approved/ 
Distribute 
Test Plan 

Review DT 
Test Data 

from 
OPTEVFOR 

Executive 
Brief to 
Program 
Director (O
POST- 
EVIEW 

PHASE 
SEE 
OTRR 
PRE-
EVIEW 
ECKLIST
ENSURE THE RESULTS OF DT&E HAVE BEEN PROVIDED TO 
COMOPTEVFOR 30 DAY PRIOR TO OTRR, IF POSSIBLE. 
SEND THE PRE-OTRR BRIEF TO THE TPWG MEMBERS FOR FINAL 
REVIEW. 
CONDUCT THE PRE-OTRR BRIEF WITH THE MDA.  Obtain final ILS 
certification. 
PROPOSED OT&E 
TEST PLANS 
DISTRIBUTED 
COMOPTEVFOR DISTRIBUTES OT&E TEST PLAN
FINISH 
PTEVFOR 

begins OT) 

NOTE: 
This process 
flowchart is 

only a guide.  
Events are not 
necessarily in 
chronological 

sequence. 
Note:  OTRR is conducted after Milestone C and following completion of DT&E.  OTRR must be satisfied before the 
start of OT&E.  OT&E must be satisfied before the approval to proceed to Full Rate Production which occurs at the FRP
Decision Review.  Refer to SECNAVINST 5000.2c, para 3.5 for OTRR requirements. 
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Available 
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supported: 

Range 
Targets 
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Collect OT 
Data 

completed 
during DT 

if 
Applicable 
Conduct 
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Coord 
Team 
(ACT) 

Meetings 
Schedule, 
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Distribute 
required 

briefs and 
set up 
OTRR 
dates 
Identify  
Test  

Planning 
Working 
Group 

(TPWG) 
Determine 
if any 

waivers 
required 

and notify 
CNO 
Coordinate 
training for 
Operators, 
Maintainers 
and OTD 
00 Releases 
Message to 
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indicating 
System is 
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Test
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each 
System is 
Ready for 

OT   
OPTEVFOR 
receives Msg  
from CNO 
authorizing 

start of 
testing. 
System 
Safety  
And 

Environ-
mental  
Issues 
REVIEW CHECKLIST; ENSURE FINAL TEMP SIGNED
DRAFT BRIEFING; ID WAIVERS; DRAFT CERT MSG; 
CONDUCT TPWG (WORKING LEVEL). 
TO: CNO (N091) 
INFO: 
OPTEVFOR 
CNO (N91) 
Program Sponsor 
DT&E Participants 
OT&E Participants 
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